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ESTIMATE RUN 10/15/2013

ESTIMATE SUMMARY 16:35:26

CONTID: C19033R        ESTIMATE NO: 0002 PROG 2005

PCN: 19033R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 SPRING CREEK PASS MAJOR MAINTENANCE TREATMENT PERCENT TIME:

PROJECT NO: STA 149A-024                  

SH 149 SPRING CREEK PASS MAJOR MAINTENANCE TREATMENT

NAME OF ROAD: 149A

PROJECT COUNTIES: HINSDALE

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 10/04/2013 DATE TIME STARTED 06/17/2013

585 WEST BEACH ST. DATE LET 11/15/2012 DATE WORK BEGAN 06/17/2013

 DATE AWARDED 11/23/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/13/2012 DATE ACCEPTED

WATSONVILLE CA 95076     831-724-1011 DATE NOTICE TO PROCEED 06/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,434,051.42 PARTICIPATING $ $ 654,266.79

AWARD PROJECT AMT: 3,371,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 18,339.14

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,071.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.36

WORK DAYS

WORK DAYS

68.66%

1,076,077.06

654,266.79

672,605.93

665,534.56

$

$

$

$

2,357,974.36

0.00

2,357,974.36

18,339.14

2,376,313.50

-50,565.00

0.00

2,325,748.50

0.00

AMOUNT DUE 2,325,748.50 665,534.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 665,534.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 19033R-BID   ESTIMATE RUN 10/15/2013

PROJECT: STA 149A-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guardrail Type 3 2,890.000

0.000

202-01130  
 

7,225.002,890.000

0.00

2,890.000

LF  

2.50000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

100.00000

0020 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

0.000

LF  

1.00000

0025 *Furnish Hot Mix Asphalt 1,483.290

444.310

403-09500  
 

125,294.001,927.600

28,880.15

1,927.600

TON 

65.00000

0030 *Heating and Remixing Treatment 144,755.000

52,224.000

405-00100  
 

1,526,587.25196,979.000

404,736.00

196,979.000

SY  

7.75000

0035 *Hot Poured Joint and Crack Sealant 0.000

11.650

408-01000  
 

87,375.0011.650

87,375.00

11.650

TON 

7,500.00000

0040 *Cover Coat Material (Type I) 0.000

594.000

409-01010  
 

14,850.00594.000

14,850.00

3,565.000

TON 

25.00000

0040 MATERIAL ALLOWANCE 0.000

2,865.491

18,339.142,865.491

18,339.14TON 

6.40000

0045 Emulsified Asphalt (CRS-2P) 0.000

150.280

411-10217  
 

52,598.00150.280

52,598.00

700.000

TON 

350.00000

0050 *Asphalt Rejuvenating Agent 11,913.000

3,535.000

411-90010  
 

61,792.0015,448.000

14,140.00

15,448.000

GAL 

4.00000
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PCN: 19033R-BID   ESTIMATE RUN 10/15/2013

PROJECT: STA 149A-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Guardrail Type 3 (6-3 Post Spacing) 2,513.000

0.000

606-00301  
 

62,825.002,513.000

0.00

2,513.000

LF  

25.00000

0060 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

25,000.0010.000

0.00

10.000

EACH

2,500.00000

0065 *Mobilization 0.304

0.000

626-00000  
 

253,919.800.304

0.00

1.000

L S 

835,262.50000

0070 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

925.000

GAL 

70.00000

0075 *Pavement Marking Paint (Waterborne) 715.000

749.000

627-00011  
 

29,280.001,464.000

14,980.00

1,464.000

GAL 

20.00000

0080 *Flagging 765.750

411.500

630-00000  
 

88,293.751,177.250

30,862.50

1,325.000

HOUR

75.00000

0085 *Pilot Car Operation 190.750

165.000

630-00001  
 

8,893.75355.750

4,125.00

800.000

HOUR

25.00000

0090 *Traffic Control Inspection 14.000

4.000

630-00007  
 

1,800.0018.000

400.00

28.000

DAY 

100.00000

0095 *Traffic Control Management 19.000

14.000

630-00012  
 

9,900.0033.000

4,200.00

50.000

DAY 

300.00000

0100 *Construction Traffic Sign (Panel Size A) 7.000

5.600

630-80341  
 

693.0012.600

308.00

15.000

EACH

55.00000

0105 *Construction Traffic Sign (Panel Size B) 13.000

14.000

630-80342  
 

1,620.0027.000

840.00

62.000

EACH

60.00000
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PCN: 19033R-BID   ESTIMATE RUN 10/15/2013

PROJECT: STA 149A-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Traffic Sign (Panel Size C) 4.000

3.200

630-80343  
 

504.007.200

224.00

8.000

EACH

70.00000

0115 *Portable Message Sign Panel 62.000

34.000

630-80359  
 

6,720.0096.000

2,380.00

166.000

DAY 

70.00000

0120 *Drum Channelizing Device (With Light) (Flashing) 5.000

4.000

630-80363  
 

135.009.000

60.00

20.000

EACH

15.00000

0125 *Traffic Cone 52.500

42.000

630-80380  
 

945.0094.500

420.00

250.000

EACH

10.00000

0130 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment -23,534.270

-7,111.860

700-70016  
 

-30,646.13-30,646.130

-7,111.86

-23,534.270

F A 

1.00000

0150 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0160 F/A Quality Incentive Payment -2,110.060

0.000

700-70025  
 

-2,110.06-2,110.060

0.00

-2,110.060

F A 

1.00000
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PCN: 19033R-BID   ESTIMATE RUN 10/15/2013

PROJECT: STA 149A-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:35:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0185 Truck Added by MCR #1, CO #3 68.000

0.000

203-01580  
 

7,480.0068.000

0.00

68.000

HOUR

110.00000

CAT 2,359,313.50672,605.933,417,051.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 Field Office (Class 1) 1.000

0.000

620-00001  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0175 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0180 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 17,000.000.0017,000.00CURRENT AMT0400 $ $ $

$ 2,376,313.50672,605.93$3,434,051.42$CURRENT AMTPROJECT TOTAL


